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CONSTRUCTION ACTIVITY UPDATE - COURTENAY WIND FARM

DATE: 11/10/2016

Xcel Energy, Inc. (Xcel Energy) provides the following update to the North Dakota Public Service
Commission (Commission) on construction activity at the Courtenay Wind Farm. Wanzek Construction,
Inc. (Wanzek) is the general contractor. Vestas American Wind Technology, Inc. (Vestas) is the Turbine
Supplier. Construction management teams from Xcel Energy, Wanzek, and Vestas are on-site and
engaged in construction management. All Transmission Line work is now complete. All Collection cable
plowing is now complete. All Turbine Component deliveries are now complete. Erection has been
completed on 11/9. Circuit energization activities are continuing. Circuit 6 was energized on 11/8 and
Circuit 5 is expected to be energized early next week. 66 Turbines have been energized and
commissioned to date. Seeding along roads continues. Nightshift work is no longer occurring.
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